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Construction Construction -- Summer 2013 through Winter 2016Summer 2013 through Winter 2016



SCOPE OF WORKSCOPE OF WORK
RoadwayRoadway

Northbound Pavement ReconstructionNorthbound Pavement Reconstruction

Inlet and Manhole ReconstructionInlet and Manhole Reconstruction

Safety Safety –– Guide RailGuide Rail

Highway LightingHighway Lighting

Pavement Pavement –– Mill and PaveMill and Pave

Mount Pleasant CemeteryMount Pleasant Cemetery

Caution FenceCaution Fence

TrimmingTrimming

Landscape PlantingLandscape Planting

Norfolk Southern RailroadNorfolk Southern Railroad

Construction AccessConstruction Access

Siding Work by RRSiding Work by RR

Fiber Optic LineFiber Optic Line



STRUCTURESSTRUCTURES

ViaductViaduct

Rehabilitation of Deck and ParapetRehabilitation of Deck and Parapet

Drainage System ReplacementDrainage System Replacement

Bearing ReplacementBearing Replacement

Beam Repair and Tub Girder InstallationBeam Repair and Tub Girder InstallationBeam Repair and Tub Girder InstallationBeam Repair and Tub Girder Installation

Retaining Wall Retaining Wall –– Ground AnchorsGround Anchors

Bridges Over Chester AvenueBridges Over Chester Avenue

Superstructure ReplacementSuperstructure Replacement



TYPICAL SECTION TYPICAL SECTION -- VIADUCTVIADUCT



STAGE CONSTRUCTIONSTAGE CONSTRUCTION

PrePre--StageStage Preliminary Structural WorkPreliminary Structural Work

Stage 1AStage 1A Right/Left Side Work AreaRight/Left Side Work Area

Northbound Pavement ReconstructionNorthbound Pavement Reconstruction
Stage A & BStage A & B

Stage 1BStage 1B Right/Left Side Work AreaRight/Left Side Work Area

Stage 2Stage 2 Center Lane Work AreaCenter Lane Work Area

Stage 3 Stage 3 Right/Left Side Work AreaRight/Left Side Work Area

Stage 4 Stage 4 Final Roadway WorkFinal Roadway Work



NB PAVEMENT RECONSTRUCTIONNB PAVEMENT RECONSTRUCTION



PREPRE--STAGESTAGE



TRAFFIC CONTROLTRAFFIC CONTROL
Allowable Lane Closure HoursAllowable Lane Closure Hours

ViaductViaduct

Northbound Alternate RouteNorthbound Alternate Route

Northbound Detour/ClosureNorthbound Detour/Closure

Southbound 15Southbound 15--Minute ClosuresMinute Closures

Bridges Over Chester AvenueBridges Over Chester Avenue

Route 21 Southbound Ramp Route 21 Southbound Ramp 
to Chester Avenue Detourto Chester Avenue Detour

Route 21 Southbound and Northbound Route 21 Southbound and Northbound 
1515--Minute ClosuresMinute Closures

Chester Avenue 15Chester Avenue 15--Minute Closures Minute Closures 
(Under Route 21)(Under Route 21)



Allowable Lane Closure HoursAllowable Lane Closure Hours



SIGNIFICANT MEASURESSIGNIFICANT MEASURES

Work Site Constraints (108.04)Work Site Constraints (108.04)

Limited Closures (108.10)Limited Closures (108.10)

Liquidated DamagesLiquidated Damages

Traffic Control Before, During, and After Traffic Control Before, During, and After 

Special Events at Local VenuesSpecial Events at Local Venues



SPECIAL PROVISIONSSPECIAL PROVISIONS



SPECIAL PROVISIONSSPECIAL PROVISIONS


